Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
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May 30, 2013



Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Parcel C
e Parcel E 500-Series
e Building 253 and 211
e Parcel D-1

— Data Gaps Investigation
e Parcel F Phase 2b
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Parcel C - Phase |1

SS/SD Removals & Ship Berth Surveys

e Parcel C SS/SD line removal

e Phase IT — 10,213 of 14,305 linear feet of SS/SD lines (71%) and
21,423 cubic yards have been excavated

e Ship Berths:

» Continued scanning surfaces and removal of asphalt cover of
Berths 3, 4, and 5.

» Continued scanning of concrete surface at Berths 1 and 2
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Removing asphalt prior to sewer line Removed manhole section ready

removal for scanning and sampling

05/20/2013
Collecting sediment sample from base Excavated trench, awaiting scanning
of manhole and sampling




Field Activities in Parcel C Phase 11

Backfilling Trench Unit 315 Using water truck for dust
suppression on roadways

Top view of backfill activities at Tarping dump truck for soil
Trench Unit 315 transfer from excavation to RSY 4



Activities being performed:

Continued removal of trash & debris from work areas

Continued mapping and surveying of ventilation system & drain
lines

Completed development of asbestos abatement plan



Field Activities in Buildings 253 and 211
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Scanning of access port in a portion Scanning of exhaust fan in Bldg 253
of the Bldg 253 ventilation system

Preparing desk for transport and
disposal



Field Activities in Buildings 253 and 211

Removing filters from former paint room

Removed filters from 5t floor filter bank Scanning of removed filters



parcel C & E Buildings/Sites
FSS Report Status

Free-Released
Final

Draft

Internal Draft
(Data under review)

Waiting for concurrence for .
Free-Release determination



Remaining Parcel C & E uiIdings/Sites

Status

e Parcel C
— North Pier — Drafting Internal Draft FSS

e Parcel E
— Former Building Site 517 — Drafting Internal Draft FSS
— 500 Series Area Site — Drafting Internal Draft FSS
— Former Shacks 79/80 Site — Awaiting definitive data
— Former Building 707 Triangle Area — Awaiting definitive data



Parcel D-1

hase 1 & 11

e Gun Mole Pier and South Pier

— Final South Pier FSS anticipated June 2013

— Draft Gun Mole Pier FSS anticipated June 2013
e Phase I RACR

— Draft anticipated June 2013

e Phase II Execution Plan
— Draft anticipated June 2013



Parcel F

e Radiological Data Gaps in Parcel F
— Phase 2a finalized in April 2013
— Phase 2b submitted for Navy internal review on May 29



Comments, Questions, Concerns ???



